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ESTIMATE RUN 05/30/2019

ESTIMATE SUMMARY 09:27:29

CONTID: C20288         ESTIMATE NO: 0007 PROG 2005

PCN: 20288-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCING MP 65-87 PERCENT TIME:

PROJECT NO:  SHE 0701-227                 

I-70 WILDLIFE FENCING MP 65-87

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING

5795 IDEAL DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ERIE CO 80516     (303)962-8100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,770,018.58 PARTICIPATING $ $ 561,550.38

AWARD PROJECT AMT: 4,562,599.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-47,108.20

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -707.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.82

FIXED COMPLETION DATE

FIXED COMPLETION DATE

67.73%

1,539,114.74

561,550.38

514,442.18

513,734.45

$

$

$

$

3,230,903.84

0.00

3,230,903.84

118,586.20

3,349,490.04

-68,438.99

0.00

3,281,051.05

0.00

AMOUNT DUE 3,281,051.05 513,734.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 513,734.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

206.0 TIME ALLOW: 11/15/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/22/2018

10/22/2018

05/15/2019

07/19/2018

08/09/2018

08/31/2018

10/22/2018
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PCN: 20288-BID    ESTIMATE RUN 05/30/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.910

0.090

201-00000  
 

23,250.001.000

2,092.50

1.000

L S 

23,250.00000

0010 Removal of Tree 234.000

0.000

202-00010  
 

91,540.80234.000

0.00

234.000

EACH

391.20000

0015 Removal of Fence 51,355.000

14,265.000

202-01000  
 

119,428.4065,620.000

25,962.30

65,620.000

LF  

1.82000

0020 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

4.000

EACH

195.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

145.30000

0030 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

139.70000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

60.000

HOUR

312.90000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

60.20000

0045 Topsoil 0.000

1,200.000

207-00205  
 

65,760.001,200.000

65,760.00

1,736.000

CY  

54.80000

0050 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.50000

0055 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,715.00000
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PCN: 20288-BID    ESTIMATE RUN 05/30/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.90000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

134.15000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

194.80000

0075 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

279.15000

0080 Reset Fence 24,850.000

26,376.000

210-01000  
 

23,051.7051,226.000

11,869.20

95,000.000

LF  

0.45000

0080 MATERIAL ALLOWANCE 75,525.729

-26,375.643

573.0949,150.086

-307.54LF  

0.01166

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.600

ACRE

973.40000

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.600

ACRE

973.40000

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.600

ACRE

3,895.00000

0100 Wildlife Biologist 0.000

0.000

240-00001  
 

0.000.000

0.00

0.000

DAY 

83.85000

0105 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

78.25000
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PCN: 20288-BID    ESTIMATE RUN 05/30/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Aggregate Base Course (Class 6) 568.000

0.000

304-06007  
 

33,313.20568.000

0.00

568.000

CY  

58.65000

0115 Hot Mix Asphalt (Patching) (Asphalt) 14.110

0.000

403-00720  
 

6,702.2514.110

0.00

70.000

TON 

475.00000

0120 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

50.000

CY  

55.90000

0125 Concrete Class B (Miscellaneous) 57.300

0.000

601-01025  
 

51,226.2057.300

0.00

57.300

CY  

894.00000

0130 12 Inch Corrugated Steel Pipe 512.000

0.000

603-10120  
 

24,038.40512.000

0.00

512.000

LF  

46.95000

0135 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

54.75000

0140 Line Post 106.000

194.000

607-00000  
 

27,165.00300.000

17,566.70

697.000

EACH

90.55000

0140 MATERIAL ALLOWANCE 591.000

-194.000

5,617.55397.000

-2,745.10EACH

14.15000

0145 End Post (Special) 70.000

86.000

607-00015  
 

72,727.20156.000

40,093.20

156.000

EACH

466.20000

0150 Corner and Line Brace Post (Special) 179.000

89.000

607-00020  
 

191,271.60268.000

63,519.30

399.000

EACH

713.70000

0150 MATERIAL ALLOWANCE 220.000

-89.000

10,132.85131.000

-6,884.15EACH

77.35000
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PCN: 20288-BID    ESTIMATE RUN 05/30/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Fence Deer (Wire Mesh) 3,098.000

1,196.000

607-11352  
 

22,972.904,294.000

6,398.60

11,153.000

LF  

5.35000

0155 MATERIAL ALLOWANCE 8,055.000

-1,196.000

8,436.576,859.000

-1,471.08LF  

1.23000

0160 Fence Deer (Wooden Stays) 1,362.000

862.000

607-11354  
 

5,337.602,224.000

2,068.80

20,000.000

LF  

2.40000

0165 Fence Deer (Special) 38,984.000

25,733.000

607-11360  
 

608,339.8064,717.000

241,890.20

123,850.000

LF  

9.40000

0165 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.27800

0165 MATERIAL ALLOWANCE 98,598.998

-25,732.997

93,122.7572,866.001

-32,886.77LF  

1.27800

0170 Game Ramp 40.000

4.000

607-60002  
 

311,520.0044.000

28,320.00

45.000

EACH

7,080.00000

0170 MATERIAL ALLOWANCE 5.000

-4.000

703.391.000

-2,813.56EACH

703.38900

0175 20 Foot Gate (Special) 0.000

0.000

607-60121  
 

0.000.000

0.00

5.000

EACH

1,748.20000

0180 3 Foot Gate (Special) 0.000

0.000

607-60153  
 

0.000.000

0.00

28.000

EACH

1,367.50000

0185 24 Foot Deer Guard 0.000

0.000

611-00025  
 

0.000.000

0.00

0.000

EACH

58,265.00000
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PCN: 20288-BID    ESTIMATE RUN 05/30/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 28 Ft Deer Guard 0.000

0.000

611-00029  
 

0.000.000

0.00

0.000

EACH

71,946.40000

0195 32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

0.000

EACH

81,599.80000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

16.000

EACH

24.60000

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

32.000

EACH

26.80000

0210 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

32.000

SF  

24.60000

0215 Sign Panel (Special) 0.000

0.000

614-00035  
 

0.000.000

0.00

366.000

SF  

22.35000

0220 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

20.000

EACH

500.00000

0225 Detour Pavement 1,271.000

0.000

621-00450  
 

57,703.401,271.000

0.00

1,271.000

SY  

45.40000

0230 Construction Surveying 1.000

0.000

625-00000  
 

23,750.001.000

0.00

1.000

L S 

23,750.00000

0235 Mobilization 0.920

0.000

626-00000  
 

411,644.800.920

0.00

1.000

L S 

447,440.00000

0240 Public Information Services (Tier III) 0.460

0.080

626-01103  
 

6,336.900.540

938.80

1.000

L S 

11,735.00000
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PCN: 20288-BID    ESTIMATE RUN 05/30/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

800.000

SF  

21.55000

0250 Survey Monument (Type 1) 71.000

40.000

629-01001  
 

40,315.20111.000

14,528.00

205.000

EACH

363.20000

0255 Survey Monument (Type 2) 44.000

0.000

629-01002  
 

29,504.2044.000

0.00

44.000

EACH

670.55000

0260 Locate Monuments 206.000

24.000

629-01110  
 

35,983.50230.000

3,754.80

400.000

HOUR

156.45000

0265 Flagging 94.000

0.000

630-00000  
 

2,523.9094.000

0.00

150.000

HOUR

26.85000

0270 Traffic Control Inspection 61.000

7.000

630-00007  
 

22,800.4068.000

2,347.10

100.000

DAY 

335.30000

0275 Traffic Control Management 126.000

21.000

630-00012  
 

160,178.55147.000

22,882.65

250.000

DAY 

1,089.65000

0280 Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

22.351.000

0.00

16.000

EACH

22.35000

0285 Construction Traffic Sign (Panel Size B) 23.875

0.000

630-80342  
 

533.6123.875

0.00

56.000

EACH

22.35000

0290 Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

178.808.000

0.00

60.000

EACH

22.35000

0295 Portable Message Sign Panel 2.000

0.000

630-80355  
 

5,587.602.000

0.00

4.000

EACH

2,793.80000
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PCN: 20288-BID    ESTIMATE RUN 05/30/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

837.950.500

837.95

2.000

EACH

1,675.90000

0305 Drum Channelizing Device 61.500

8.500

630-80360  
 

2,348.5070.000

285.18

140.000

EACH

33.55000

0310 Drum Channelizing Device (With Light) (Flashing) 22.000

0.000

630-80363  
 

738.1022.000

0.00

44.000

EACH

33.55000

0315 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

33.75000

0320 Concrete Barrier (Temporary) 142.000

0.000

630-80370  
 

2,385.60142.000

0.00

426.000

LF  

16.80000

0325 Traffic Cone 118.000

0.000

630-80380  
 

1,321.60118.000

0.00

236.000

EACH

11.20000

0330 Portable Rumble Strips (Temporary) 0.000

0.000

630-80440  
 

0.000.000

0.00

0.000

EACH

670.60000

0335 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

1.500

630-85006  
 

9,778.303.500

4,190.70

7.000

EACH

2,793.80000

0340 Mobile Attenuator 0.000

4.000

630-85041  
 

2,235.204.000

2,235.20

20.000

DAY 

558.80000

0345 Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

2,793.801.000

0.00

2.000

EACH

2,793.80000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000
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PCN: 20288-BID    ESTIMATE RUN 05/30/2019

PROJECT:  SHE 0701-227                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:27:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0360 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0400 Added Item (Each)/ 24 Foot Deer Guard (Round Bar 
Design)

1.000

0.000

900-00007  
 

78,550.001.000

0.00

1.000

EACH

78,550.00000

0405 Added Item (Each)/ 28 Ft Deer Guard (Round Bar Design) 3.900

0.000

900-00007  
 

330,310.503.900

0.00

3.900

EACH

84,695.00000

0410 Added Item (Each)/ 32 Ft Deer Guard (Round Bar Design) 3.000

0.000

900-00007  
 

300,600.003.000

0.00

3.000

EACH

100,200.00000

CAT 3,325,194.01510,432.984,715,653.58CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 0.320

0.080

620-00002  
 

20,046.000.400

4,009.20

1.000

EACH

50,115.00000

0380 Sanitary Facility 2.000

0.000

620-00020  
 

4,250.002.000

0.00

2.000

EACH

2,125.00000

CAT 24,296.004,009.2054,365.00CURRENT AMT0400 $ $ $

$ 3,349,490.01514,442.18$4,770,018.58$CURRENT AMTPROJECT TOTAL


